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ALLOCATION FOR ADDITIONAL FUNDS
FOR PREVIOUSLY APPROVED PROJECT

RESOLUTION FA-00-07

RECOMMENDATION

The Department recommends that the California Transportation Commission approve the following Resolution.

FINANCIAL RESOLUTION

Resolved, that $2,696,000 be allocated from Budget Act Item 2660-301-0042, Budget Acts of 1995, 1998,
1999, and 2000 to provide additional funds for the projects on the attached sheet.

SUMMARY AND CONCLUSIONS

This resolution allocates $2,696,000 of additional State and Federal funds for two (2) previously approved
projects listed below:

Original Current Current Revised Total
Vote/G11 Award Budget Allocation Budget  Increase

Project Dist-Co-Rte Amount Amount Amount Revision Amount Vote/Award

1 06-KER-5,99 $6,800,000 ------------ $6,800,000 $1,729,000 $8,529,000 25%V
2 09-INY-L5716 $2,125,000 ------------ $2,125,000 $967,000 $3,092,000 46%V
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Program Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
1

$1,729,000
Department of
Transportation
06S-Ker-5,99

R0.0/R15.0,0.0/43.7

Near Lebec from the Los Angeles
County Line to 1.9 miles north of Poso
Creek.
Rehabilitate ramps.

Supplemental funds are needed to re-
advertise this project.

421001
(3102)
2000/01

301-0042
301-0890

20.20.201.120
SHOPP

$573,000
$6,227,000

$6,800,000

$146,000
$1,583,000

$1,729,000

$719,000
$7,810,000

$8,529,000

PROJECT DESCRIPTION AND LOCATION
The project is in Kern County, on Route 5, near Lebec, from the Los Angeles County Line to the
Route 5/99 separation, and on Route 99, near Bakersfield, from the Route 5/99 separation to 1.9
miles north of Poso Creek.  The project will remove and replace existing ramp pavement with new
asphalt concrete pavement.

FUNDING STATUS
The project was programmed in the 2000 SHOPP for $6,652,000 for construction in the 2002/03
Fiscal Year.  The project was voted in July 2000 for $6,800,000.  The project was advertised and
three bids were opened in September 2000 with a low bid of $8,373,000.  The Department rejected
all the bids and plans to re-advertise the project.  This request of $1,729,000 to award represents an

N

Project Limits
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increase of 25% over the voted amount for this contract.

BACKGROUND
The project will repair ramps from the base of “the Grapevine” to north of Bakersfield.  The existing pavement
on the ramps is in poor condition with continuous alligator cracks and numerous potholes.  Numerous
maintenance efforts to prevent further pavement deterioration have been disruptive to traffic and have required
multiple ramp closures.

Initially, the pavement strategy called for removing and replacing existing asphalt concrete pavement to a depth
of 135 millimeters, but a newer deflection study revealed that the pavement condition was much worse than
anticipated and recommended removal and replacement of the existing pavement to  a depth of 300 millimeters.

REASON FOR INCREASE
Analysis of the bids from the intial advertisement of the project indicated that the Asphalt Concrete item and
Roadway Excavation item were well above the Engineer’s estimate.  The Asphalt Concrete item was estimated
at $39 per metric tonne while the low bid was $50 per metric tonne; the Roadway Excavation item was
estimated at $18 per cubic meter while the low bid was $28 per cubic meter.  The bids from the initial
advertisement of the project were rejected so that the Department could re-evaluate the project.

The Department reviewed the bids and evaluated the merits of downscoping the project.  The re-evaluation
included a field review of each ramp to assess the condition of the pavement and reconsider the priority for the
work.  The review confirmed that the ramp work is a high priority due to the poor condition of the pavement.
The review findings also concluded that increasing traffic volumes are causing accelerated deterioration of the
pavement and that segmenting the project would result in a cost increase to accomplish the work as well as
increase future traffic delays and disruption.  A new Engineer’s estimate has been prepared and an additional
$1,729,000 is needed to re-advertise the project.

FUNDING OPTIONS

OPTION A: Approve the Department’s request for $1,729,000 in supplemental funds needed to re-advertise
the project.

OPTION B: Deny this request and direct the Department to deliver the project within the current allocation.

The Department considered this option.  At least 16 ramps would have to be eliminated to deliver
the project within the current allocation.  Not rehabilitating these ramps would require continual
maintenance work to prevent further deterioration of the existing pavement as well as additional
ramp closures to do the work.

RECOMMENDED OPTION
The Department of Transportation recommends OPTION A, as presented above for $1,729,000, to allow this
project to be re-advertised.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Program Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
2

$967,000
Department of
Transportation
09S-Iny-5716

In Shoshone at the Shoshone
Maintenance Station.
Reconstruct existing maintenance
station.

Supplemental funds are needed to
award this project

265201
(0323)
1999/00

301-0042
301-0890

20.20.201.352
SHOPP

$2,125,000
-

$2,125,000

$967,000
-

$967,000

$3,092,000
-

$3,092,000

PROJECT LOCATION & DESCRIPTION
This project is in Inyo County, at the Shoshone Maintenance Station.  This project will reconstruct the existing
maintenance station in Shoshone, which was built in 1940.

FUNDING STATUS
This project was programmed in the 1998 SHOPP Midcycle Revision for $1,318,000 in the 1999/00 Fiscal
Year.  The programmed amount was based on the Facility Project Study Report (FPSR) approved in June
1998.  In March 2000 the project was voted for $2,125,000.  The cost increase of $807,000 between the
programmed amount and the vote amount was primarily due to changes in code and underestimation of cost for
structure items.  This request of $967,000 to award represents an increase of 46% over the voted amount for
this contract.

BACKGROUND
Motorgraders and dump trucks do not fit in the truck shed, and the lack of insulation in the truck shed makes it
difficult to maintain a reasonable temperature inside the shed at this desert location.  While the smaller existing
building at the maintenance station can still be used for materials storage, new facilities are being constructed for
equipment maintenance and service, general operations and office space.  The proposed upgrade will also

Project Location

N



Supplemental Funds for Previously Voted Projects February 21-22, 2001
Resolution FA-00-07 Agenda Item 2.5e

Page 5
replace the existing septic tank/leach field, replace storage facilities for flammable liquids, and bring the facilities
into compliance with the American Disabilities Act and current building, health and safety codes.

The two nearest maintenance stations to this facility are 75 and 90 miles away.  The station is located along
Route 127, which is the southern gateway to Death Valley National Monument.

REASON FOR INCREASE
Initially the project was advertised in the spring of 2000.  The bids were opened in June 2000 with only one bid
received for $3,207,500.  Due to the lack of bids, the project was re-advertised and approximately 50
Contractors were contacted to promote interest in the project.  Five bids were opened in November 2000 with
the lowest bid for $3,092,000.

After reviewing the bids the primary increase can be attributed to the Building Work item with a cost increase of
$871,380.  This item constitutes $2,467,380 of the total project.  After discussing the low bid with the
Contractor, the reasons for the high cost of the Building Work item can be attributed to the remoteness of the
project and the high demand for building work throughout California and in the Las Vegas, Nevada area.  None
of the bids received were from Contractors in the Las Vegas area as anticipated.  The Las Vegas area has
experienced great recent growth and potential bidders from there already have enough work in the Las Vegas
area and were not interested in bidding the project.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $967,000 to allow the project to be awarded.

OPTION B: Deny this request and direct the Department to reject all the bids and re-advertise the project.

The Department considered this option.  Analysis of the current bids indicate that re-advertising
the project will not produce bids lower than the current amount.  The Department reviewed the
scope of the project and looked into redesigning or eliminating items from the project but no
practical cost saving opportunities were identified.

RECOMMENDATION
The Department recommends that this request for $967,000, as presented in Option A above, be approved to
allow this contract to be awarded.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
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Budget Year
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Program

State
Federal
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Budget
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State
Federal

Additional
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Federal
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2.5e Supplemental Funds for Previously Voted Projects Resolution:  FA-00-07
1

$1,729,000
Department of
Transportation
06S-Ker-5,99

R0.0/R15.0,0.0/43.7

Near Lebec from the Los Angeles
County Line to 1.9 miles north of Poso
Creek.
Rehabilitate ramps.

Supplemental funds are needed to re-
advertise this project.

421001
(3102)
2000/01

301-0042
301-0890

20.20.201.120
SHOPP

$573,000
$6,227,000

$6,800,000

$146,000
$1,583,000

$1,729,000

$719,000
$7,810,000

$8,529,000

2
$967,000

Department of
Transportation
09S-Iny-5716

In Shoshone at the Shoshone
Maintenance Station.
Reconstruct maintenance station.

Supplemental funds are needed to
award this project

265201
(0323)
1999/00

301-0042
301-0890

20.20.201.352
SHOPP

$2,125,000

$2,125,000

$967,000

$967,000

$3,092,000

$3,092,000


